Resolution 22-095

Resolution Authorizing Change Order No. 1, for
2022-05STI Main Avenue and 8t Street South Intersection Reconstruction;
Bowes Construction, Inc.

Be It Resolved by the City Council that the following change order be allowed for 2022-
05STI Main Avenue and 8™ Street South Intersection Reconstruction Project:

Construction Change Order Number 1: Adjust plan quantities to include additional
work. The work being added includes the rental of message boards, thermoplastic line
painting, and utility work. The total price increase in the contract for these changes is
$61,359.45.

Passed and approved this 20" day of December, 2022.

—

Oepke %V Niemeyer, Mayor]




